

1. Community Speed Watch

- **10 volunteers**

- Jan Cox (co-ord)
- Neil Margereson
- Jake Waddilove
- Mike Wyllie
- Richard Jones
- Jane O'Reilly
- Dave Spencer
- Sue Margereson
- David O'Reilly
- Annie Waddilove

- **Status** (23rd October 2023 to 5th April 2024)

- 42 speed watch sessions held
- 222 speeding vehicles recorded at 35mph or higher - at least 20 repeat offenders
- Highest speed recorded to-date was 45mph



2. Road Markings

- Repaint gateways inc. SLOW, dragon's teeth, 30mph roundels, and solid lines
- Paint dashed lines from each gateway for 100 metres into the village
- Paint 2x 30mph roundels mid-village

- **Status**

- Delayed by Highways Contractor change (Oct23) and cold/wet weather
- Cost increased from £1,438 to £1,771 following re-estimation
- Payment from Councillor's Local Highways Budget (£1,200) and our Parish (£571)
- Scheduled to complete by 2nd July before A1088 closure starting 8th July 2024

- **Question from previous Parish Meeting**

- Should we paint the Village Gates white (recommended by Highways) or leave them unchanged?



3. Traffic (Tube) Surveys

- One survey at each end of the village
- Tubes connected to a monitoring device and placed across the road
- Captures dates/times, no. and size of vehicles, no. of vehicles speeding
- Delayed by Highways Contractor change (Oct23)
- Cost unexpectedly increased from £615 to £738 due to addition of VAT
- Payment from Mid-Suffolk Locality Award (£500) and our Parish (£238)
- Scheduled for 15th – 30th April 2024

